

SE JIRA LAB

NAME:Punith K


SRN:PES2UG24CS383


1. Jira backlog with Epics and User Stories and Story point assignments.







2. Sprint board (Active Sprint view):



Jira
Search
Create
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Pharmacy Expiry & Re-ord...
Recent
PERODE board
Pharmacy Manager
SAMPLE
My scrum space
My Design Team
More spaces
Recommended
Create a roadmap
Try
Filters
Dashboards
Teams
Goals
Projects
Customise sidebar
Spaces / Pharmacy Expiry & Re-order Dispatch Engine
PERODE board
Summary
Timeline
Backlog
Active sprints
Calendar
Capacity
Reports
List
Forms
Goals
Components
Development
Code
More 4
Search board
Epic
Quick filters
Complete sprint
Group: Story
TO DO
Create
IN PROGRESS 2
Automatically Select Valid Medicine Batch
FEFO Dispensing Management
PERODE-13
Track Expiry Dates
Expiry Monitoring & Alerts
PERODE-14
DONE 3
Add Medicine Batch
Inventory & Batch Management
PERODE-10
Update Medicine Inventory
Inventory & Batch Management
PERODE-11
Generate FEFO List
FEFO Dispensing Management
PERODE-12
Create


Jira
Search
Create
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Pharmacy Expiry & Re-ord...
Recent
PERODE board
Pharmacy Manager
SAMPLE
My scrum space
My Design Team
More spaces
Recommended
Create a roadmap
Try
Filters
Dashboards
Teams
Goals
Projects
Customise sidebar
Spaces / Pharmacy Expiry & Re-order Dispatch Engine
PERODE board
Summary
Timeline
Backlog
Active sprints
Calendar
Capacity
Reports
List
Forms
Goals
Components
Development
Code
More 4
Search backlog
Version
Epic
Quick filters
Epic
No epic
Inventory & Batch Management
FEFO Dispensing Management
Expiry Monitoring & Alerts
Automated Re-order & Supplier Management
Create epic
PERODE Sprint 3
Add dates
(4 work items)
Start sprint
PERODE-15 Receive Expiry Alerts
PERODE-16 Monitor Medicine Stock Levels
PERODE-17 Automatically Generate Purchase Order
PERODE-18 Dispatch Purchase Order to Supplier
Create
4 work items | Estimate: 21
Backlog (0 work items)
Create sprint
Your backlog is empty.
Create


Jira
Search
Create
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Pharmacy Expiry & Re-ord...
Recent
PERODE board
Pharmacy Manager
SAMPLE
My scrum space
My Design Team
More spaces
Recommended
Create a roadmap
Try
Filters
Dashboards
Teams
Goals
Projects
Customise sidebar
Spaces / Pharmacy Expiry & Re-order Dispatch Engine
PERODE board
Summary
Timeline
Backlog
Active sprints
Calendar
Capacity
Reports
List
Forms
Goals
Components
Development
Code
More 4
Search board
Epic
Quick filters
Complete sprint
Group: Story
TO DO
Create
IN PROGRESS
DONE 6
Automatically Select Valid Medicine Batch
FEFO Dispensing Management
PERODE-13
Track Expiry Dates
Expiry Monitoring & Alerts
PERODE-14
Receive Expiry Alerts
Expiry Monitoring & Alerts
PERODE-15
Monitor Medicine Stock Levels
Automated Re-order & Supplier Management
PERODE-16
Automatically Generate Purchase Order
Automated Re-order & Supplier Management
PERODE-17
Dispatch Purchase Order to Supplier
Automated Re-order & Supplier Management
PERODE-18
24°C
Mostly cloudy
Search
ENG
IN
90%
22:11
25-08-2026

3. Burndown Chart:





Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes, the story point estimations generally reflected the relative effort required for the user stories. More complex functionalities, such as generating the FEFO dispensing list and automatically generating purchase orders, were assigned higher story points because they involved greater complexity and uncertainty. Simpler tasks, such as updating inventory information or generating expiry alerts, were assigned fewer story points. Since this was a simulated sprint, the estimations were reasonably aligned with the planned effort.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on the importance and impact of each feature. Core functionalities such as medicine batch management, inventory updates, FEFO dispensing, expiry tracking, and stock-level monitoring were given High priority. Supporting features, such as expiry alerts and supplier order dispatch, were assigned Medium priority. This ensured that the most essential features of the Pharmacy Expiry & Re-order Dispatch Engine were completed first.

3. How did your simulated sprint align with your plan?

The simulated sprint generally followed the planned schedule. The selected user stories were moved from **To Do** to **In Progress** and finally to **Done** as their work was simulated as completed. Sprint 1 focused on the core inventory, expiry tracking, and FEFO functionality, while Sprint 2 focused on alerts, stock monitoring, automated purchase orders, and supplier interaction. Therefore, the sprint execution was aligned with the planned priorities and story point allocation.

4. What insights did the burndown chart give about your team’s capacity?

The burndown chart showed how the remaining work decreased throughout the sprint as user stories were completed. It provided an indication of whether the planned workload was appropriate for the team's capacity. A steady decrease in remaining story points suggested that the team was progressing according to the sprint plan. It also helped identify whether the team was completing work too slowly or whether the sprint workload was realistic. Overall, the chart indicated that the selected stories and story points were manageable within the simulated sprint duration.